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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work:
Abbas and I went to Pier 7 at 11:30am and seen John and Henry working on the damaged shear plate at
field splice 1 for Lift 2W. We spoke with Bill who is in charge of the QA for ABF for the damaged
longitudinal shear plate. He indicated that they will provide a rathole to the new plate to provide weld
access during welding at field splice 1. This new plate will replace the damaged portion of the shear plate.
He also indicated that there were conversations between ABF and METS to allow ratholes on the bottom
portion of the Longitudinal shear plates for both type 1 and 2 for the remainder of the four lifts at the field
splice locations. He indicated that the ratholes would help to provide weld access to weld the face of the
corners of the OBG at W3, W4, E3 and E4 line at the field splice and only at the bottom of the longitudinal
shear plate. Bill acknowledged that other OBG's already do have these ratholes, but not at all field splice
locations.
----------------------------------------------------------------------------------------------------------------------------------------------
------
At field splice 3 at Lift 3W, 1 worker with manlift model # 481-93-6009 was seen on the north side and
another worker with manlift model # GY052622 was seen on the south side resurfacing stiffeners and
corner edge plate.
----------------------------------------------------------------------------------------------------------------------------------------------
------
The following are details found in the field for punchlist item 1712 for Lift 3W:
At PP 21 on the inboard side of OBG, the following stiffeners are out of tolerance:
#6 is 5mm out of tolerance
#8 is 4mm out of tolerance
#9 is 3mm out of tolerance
#10 is 7mm out of tolerance
#18 is 3mm out of tolerance

At PP20 on the inboard side of OBG, the following stiffeners are out of tolerance:
#3 is 4mm out of tolerance
#6 is 4mm out of tolerance
#8 is 4mm out of tolerance
#13 is 4mm out of tolerance
#14 is 10mm out of tolerance
#18 is 3mm out of tolerance

Punchlist item 1712 for Lift 2W:
At PP 16 on the inboard side of OBG, the following stiffeners are out of tolerance:
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#13 is 3mm out of tolerance
#14 is 3mm out of tolerance
#17 is 3mm out of tolerance
#19 is 3mm out of tolerance

At PP 15 on the inboard side of OBG, the following stiffeners are out of tolerance:
#9 is 3mm out of tolerance

At PP 14 on the inboard side of OBG, the following stiffeners are out of tolerance:
#7 is 3mm out of tolerance

* Refer to RFI-2004 for repair procedure for punchlist item 1712.
----------------------------------------------------------------------------------------------------------------------------------------------
------
Office work:
1. Attended a one hour safety meeting.
2. Created draft letters for submittal's 1117R5, 1041R2, 949R5, 1119R1 thru R3, 1110R1, and 1120R1.
3. Completed my diary for today.

Hours Worked: 9 hours total including 1 hour OT.

Given that Contractors, Sub-Contractors, Laborers and field personnel work hours are not being provided
to Abbas and I by ABF, work hours from these workers will not be provided in my diary. Tai-Lin is aware
and asked us to submit diary as is.
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